

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	04-08-2025	Week Ending Date	08-08-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Formed a project team of four members.	05/08/25	
2	Explored multiple broad domains (AI/ML, accessibility, education technology, NLP).	06/08/25	
In Progress			
#	Tasks	Date	Remarks
1	Each team member researching trending domains to shortlist	07/08/25	
2	Searching faculty/project guides relevant to shortlisted domains	08/08/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Finalize domain of interest	09/08/25	
2	Approach project guides	10/08/25	

 Digital Signature of
 Project Guide With Name


 Panithra S

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	11-08-2025	Week Ending Date	15-08-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Selected the Domain : Deep Learning	12/08/25	
2	Explored the Domains : DL, ML, Image processing, CV, etc.,	13/08/25	
In Progress			
#	Tasks	Date	Remarks
1	Discussing potential ideas suggested by mentors	14/08/25	
2	Evaluating the feasibility of Deep Learning	15/08/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Begin early search of existing solutions and literature	16/08/25	
2	Approach project guide with found solutions	17/08/25	

Digital Signature of
Project Guide With Name

Panithra S



UE23CS320A--- Capstone Project Phase - I - Weekly Status

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	18-08-2025	Week Ending Date	22-08-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Finalized domain after mentor feedback	19/08/25	
2	Discussing about the Driver Behaviours with feasibility in DL	20/08/25	
In Progress			
#	Tasks	Date	Remarks
1	Collecting sample research papers recommended by guide.	21/08/25	
2	Exploring PES Library for past project files on accessibility	22/08/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Begin drafting problem statements	23/08/25	
2	Looking for the Existing Solutions for the Problem Statement	24/08/25	

Digital Signature of
Project Guide With Name


Parithiwa S




UE23CS320A-- Capstone Project Phase - I - Weekly Status

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	24-08-2025	Week Ending Date	30-08-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Released phase-1 structure capstone, understood it	24/08/25	
2	Narrowing Down in problem statement	25/08/25	
In Progress			
#	Tasks	Date	Remarks
1	Collecting sample research papers recommended by guide.	26/08/25	
2	Comparing all the problem statements we listed	27/08/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Finalise our problem statement with DL	28/08/25	
2	Begin with the literature Survey of problem statement	29/08/25	


Digital Signature of
Project Guide With Name


Panidhara S

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	31-08-2025	Week Ending Date	06-09-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Final problem statement	01/09/25	
2	Looking for related projects	02/09/25	
In Progress			
#	Tasks	Date	Remarks
1	Technical Papers review	03/09/25	
2	Reviewing the scope	04/09/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Complete draft of scope	05/09/25	
2	Feasibility study	06/09/25	

 Digital Signature of
 Project Guide With Name




Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	07-09-2025	Week Ending Date	13-09-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Undergoing literature survey	08/09/25	
2	Looking for gaps in current work	09/09/25	
In Progress			
#	Tasks	Date	Remarks
1	Begin with report for literature survey	10/09/25	
2	Feasibility study	11/09/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Finalize feasibility study	12/08/25	
2	Review I ppt	13/09/25	

Digital Signature of
Project Guide With Name

PESU Confidential


Pavithra S

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	14-09-2025	Week Ending Date	27-09-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Draft for ISA report	17/09/25	
2	Looking for datasets used in current work	25/09/25	
In Progress			
#	Tasks	Date	Remarks
1	Refining PPT	26/09/25	
2	Looking for more papers	27/09/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Finalize PPT	27/08/25	
2	Review I Preparation	28/09/25	

Digital Signature of
Project Guide With Name

PESU Confidential

[Signature]
Pavithra . S

UE23CS320A--- Capstone Project Phase - I - Weekly Status

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	28-09-2025	Week Ending Date	11-10-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Workflow added to PPT	29/09/25	
2	Finalised the PPT	07/09/25	
In Progress			
#	Tasks	Date	Remarks
1	Noting panel suggestions	10/10/25	
2	Literature survey	11/10/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Complete with Literature Survey	12/10/25	
2	Collect Research gaps	12/10/25	

Digital Signature of
Project Guide With Name

PESU Confidential


[Signature]
Pavithra S

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	12-10-2025	Week Ending Date	25-10-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Assigned study of research papers to team mates	13/10/25	
2	Completed 60-70% of literature survey content.	19/10/25	
In Progress			
#	Tasks	Date	Remarks
1	Refining Research gaps for clearness	21/10/25	
2	Collecting datasets	22/10/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Review II ppt	23/10/25	
2	Presentation	24/10/25	

 Digital Signature of
 Project Guide With Name

PESU Confidential



 Panithra S

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	26-10-2025	Week Ending Date	01-11-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Documentation of literature survey	27/10/25	
2	Dataset inclusion to presentation	28/10/25	
In Progress			
#	Tasks	Date	Remarks
1	Any figures to PPT	29/10/25	
2	Identifying flow for Presentation	20/10/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Review II ppt	31/10/25	
2	ISA 2 Review	01/11/25	

Digital Signature of
Project Guide With Name

PESU Confidential



 Panithra S

Report

Project Title	Driver Behaviour Anomaly Detection Using Deep Learning		
Batch No	06		
Week Starting Date	02-11-2025	Week Ending Date	15-11-2025
Name	Poojary Sairaj Shankar Mahesh E Ajjer Chetan Nadichagi Ranjit Kumar V	SRN	PES2UG23AM073 PES2UG23CS316 PES2UG23CS149 PES2UG23AM082
Activities Completed			
#	Tasks	Date	Remarks
1	Presented ISA 2 Review	03/11/25	
2	Updated the PPT based on the suggestions	10/11/25	
In Progress			
#	Tasks	Date	Remarks
1	Preparing for ESA Review	12/11/25	
2	Dataset description into PPT	13/11/25	
Plan for Next Week			
#	Tasks	Date	Remarks
1	Project Report for ESA	14/11/25	
2	Plans for Phase-2	15/11/25	

Digital Signature of
Project Guide With Name

PESU Confidential


Pawar S